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Construction Report

Foundation Grouting

Boart Longyear continued drilling (overburden) and cas-
ing using the sonic method in the critical section of
TO#4. Boart is running | rig. There are a total of 1280
holes in overburden, drilled and cased.

Production rock drilling (with 2 to 3 Cubex drills) on the
work platform continued this week, as well as pressure
washing and grouting operations.

ACT/Boart Longyear has temporarily suspended working
on V-Line treatment in order to concentrate on initial
line closure; 8 of the 23 V-Line holes have been com-
pleted.

In the priority areas, 34| holes have been identified as
necessary for initial line closure. Grouting operations are
in progress in 32 of those holes. Of the 34| total holes,
297 are complete, or 87%.

There is a total of over 777,500 gallons of grout in 1113
holes along the embankment. To date, over 778,127
gallons of grout have been pumped into the foundation in
all areas.

Grouting Work Platform

This Weel’s Activities

Continue sonic drilling and installation of PVC casing by
Boart Longyear with | drill rig

Continue rock production drilling with 2 to 3 Cubex drills,
with concentration in the priority areas needed for initial line
closure

Continue pressure testing and grouting, with concentration
in the priority areas needed for initial line closure

Continue reworking sediment pond to better handle opera-
tion’s wastewater

Water Management Report

Lake Cumberland Elevation

Lake Cumberland elevation on 06/03/08 was 681.96 ft. The lake elevation
is expected to remain steady for a few days then begin a slow fall. No
significant rainfall is forecasted for the next five days over the Lake Cum-

berland basin.
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